



## 2020 ROAD & BRIDGE CONSTRUCTION PROJECTS

- ① **County Road #4 - Roger Stevens Drive**
  - Contractor: Thomas Cavanagh Construction Ltd.
  - Schedule: June 8 to July 10
  - From 6km east of Rosedale Road to the Ottawa Bdr'y for a distance of 6.0km.
  - SAMI (Nor John), Micro Levelling (Miller), Warm-Mix Asphalt Overlay with Paved Shoulders (TCCL).
  
- ② **County Road #10 – Richmond Road**
  - Contractor: Thomas Cavanagh Construction Ltd.
  - Schedule: June 8 to July 24
  - From 6km east of Hwy. 15 to the Ottawa Bdr'y for a distance of 4.4km.
  - SAMI (Nor John), Micro Levelling (Miller), Warm-Mix Asphalt Overlay with Paved Shoulders (TCCL).
  
- ③ **County Road #9 – Tatlock Road**
  - Contractor: Arnott Bro.'s Construction Ltd.
  - Schedule: July 13 to September 11
  - From Clayton Road to Ramsay Conc. 2B, through the Village of Clayton
  - Culvert Replacements, Pulverize, Granulars, New Curb & Gutter, and Warm-Mix Asphalt with Paved Shoulders.
  
- ④ **County Road #16 – Wolf Grove Road**
  - Contractor: Thomas Cavanagh Construction Ltd.
  - Schedule: June 1 to July 17
  - From Gibson Road to Harding Road, for a distance of 3.3km.
  - Culvert Replacements, Ditch Cleanout, Pulverize, Granulars and Warm-Mix Asphalt with Paved Shoulders.
  
- ⑤ **County Road #17 – Appleton Side Road**
  - Contractor: Thomas Cavanagh Construction Ltd.
  - Schedule: April 27 to June 5
  - From 3km north of County Rd #11 (River Road) to County Rd #49 (March Road), for a distance of 4.2km.
  - Culvert Replacements, Ditch Cleanout, Pulverize, Granulars and Warm-Mix Asphalt with Paved Shoulders.

**⑥ Micro Resurfacing CR#2, CR#6, CR#43, CR#4, & CR#10**

- Contractor: Miller Paving
- Schedule: June 1 to July 24
- CR#2 (Heritage Drive) – Levelling & Surface Course.
  - From Merrickville to Ottawa Bdr'y for a distance of 4.9km.
- CR#43– Levelling & Surface Course.
  - From County Road #23 (Rosedale Rd. South) to Merrickville for a distance of 8.6km.
- CR#6 (Althorpe Road) – Surface Course only.
  - From County Road #36 (Bolingbroke Rd.), easterly for a distance of 6km.
- CR#36 (Bolingbroke Road) – Surface Course only.
  - From Leeds Bdr'y to County Road #6 (Althorpe Rd.), for a distance of 0.7km.
  
- CR#29 North - Levelling & Surface Course.
  - From Pakenham to Ottawa Bdr'y for a distance of 4.2km.
- CR#4 (Roger Stevens Drive) – Pre-Overlay Leveling Course (From ①).
- CR#10 (Richmond Road) – Pre-Overlay Leveling Course (From ②).

**⑦ County Road #16 – South Lavant Road**

- Contractor: Crain's Construction (Not officially awarded yet)
- Schedule: May 4 to October 2
- Drainage and sub-base improvements between Poland and Frontenac Bdr'y.

**⑧ County Road #36- Elphin Maberly Road**

- Contractor: Crain's Construction (Not officially awarded yet)
- Schedule: May 4 to June 5
- Curve Improvements

**⑨ Maclan Bridge- County Road #16A (Bridge St.)**

- Contractor: DW Building Restoration Services
- Schedule: May 4 to May 29
- Concrete Deck Repairs, Waterproof & Pave (Full Road Closure with Detour)

**⑩ Port Elmsley Intersection- County Road #43 & #18**

- East Bound Turning Lane added to CR#43
- Improved Alignment on CR#18
- To be tendered

**⑪ County Road #36- Bolingbroke Road**

- Contractor: Crain's Construction (Not officially awarded yet)
- Schedule: May 4 to June 5
- Curve Improvements